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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

trCT 2 7 2n11 

Ms. J. A. Hedges, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology . 
3100 Port of Benton Blvd. 
Richland, Washington 99354 

Dear Ms. Hedges: 

0100009 

INVOKE TRI-PARTY AGREEMENT DISPUTE AND PROPOSED CHANGE TO TRI
PARTY AGREEMENT MILESTONES M;-16-47 AND M-16-51 (DISPUTE INITIATION) 

On October 6, 2011, the U.S. Department of Energy Richland Operations Office (RL) submitted 
Tri-Party Agreement change requests (M-16-11-17 and M-16-11-18) proposing that certain ct:f8 (tf;t.t 
waste sites be excluded from the subject milestones. On October 26, 2011 , the State of 
Washington Department of Ecology (Ecology) formally disapproved the original change 
requests. RL is invoking dispute pursuant to Tri-Party Agreement Article VIII.F. 

Since the October 6, 2011 submittal of the change control forms, closure of several of the sites 
identified in the original change control forms have been approved. The purpose of this letter is 
to provide the new change control forms M-16-11-21 and M-16-11-22 that reflect the current 
waste site status for Ecology approval. The attached new change control forms propose 
exclusion of the 100-D-30, 128-H-1 , 126-H-2, and 116-H-5 waste sites from the subject 
milestones. Ecology approval of the attached change control forms will resolve this dispute. 

We look forward to working with you and your staff to achieve prompt resolution of the 
proposed changes, and to meet the December 31 , 2011 Tri-Party Agreement Milestones M-16-47 
and M-16-51. If you have questions, please contact me or your staff may contact Joanne Chance 
or Tom Post, of my staff on (509) 376-0811 or (509) 376-3232, respectively. 

Sincerely, 

(7 ~.12--:1 / L ~✓.-c c-L~A~ 
Joe R. Franco, Assistant Manager 

AMRC:JPN for the River Corridor 

Attachments 

NOV O 3 2011 
cc: w/attachs (see page 2) 



Ms. J. A. Hedges 
12-AMRC-0014 

cc: w/attachs: 
D. A. Faulk, EPA 
N. M. Menard, Ecology 
D. L. Plung, WCH 
J. B. Price, Ecology 
D. M. Yasek, WCH 
Administrative Record, H6-08 
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Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-16-11 -21 Do not use blue ink. Type or print using black ink. 
October 26, 2011 

Originator Phone 

M. S. French (U. S. Department of Energy, Richland Operations Office (DOE]) (509) 373-9863 

Class of Change 

( ] I - Signatories [X] II - Executive Manager [ ] Ill - Project Manager 

Change Title 
Remove outstanding waste sites from the scope of Tri-Party Agreement milestone M-16-51 "Complete interim remed ial 
actions for 100-H Area", due December 31 , 2011 . 

Description/Justification of Change 
The 100-H Area interim milestone M-16-51 was developed in April 2002 to provide a schedule to complete interim 
remedial actions for waste sites in the 100 Area Remaining Sites Interim Action Record of Decision (July 1999) and the 
100 Area Burial Grounds Interim Action Record of Decision (September 2000) from the 100-HR-1 and 100-HR-2 
Operable Units. 

This change proposes removal of the 116-H-5, 126-H-2, and 128-H-1waste sites from the M-16-51 Tri-Party Agreement 
Milestone. DOE and Ecology have determined that additional time is needed to address techn ical issues associated 
with closure of these waste sites. Extension of the completion date is not intended to supersede TPA change request 
M-16-11-12, which refined the scope of the milestone 

Authorized Changes: 
Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below using 
strikeout to indicate text deletions and underlined to indicate text additions: 

No actual changes to the M-16-51 milestone are required. 

Milestone Number Milestone Description Completion Date 

M-16-51 Complete the interim response actions for the 100-H Area . 12/31/2011 

Impact of Change 
The 116-H-5, 126-H-2, and 128-H-1 waste sites will be removed from the M-16-51 milestone and closure will be 
completed under the Tri-Party Agreement Milestone M-16-00A. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order, Appendix D 
Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-1996-17, Rev 6 

AGls Page 1 of 1 
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DOE I \__....-/ -
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N/A __ Approved __ Disapproved 
EPA Date 

__ Approved __ Disapproved 
Ecology Date 
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Change Number Federal Facility Agreement and Consent Order Date 

Change Control Form 
M-16-11-22 Do not use blue ink. Type or print using black ink. 

October 26, 201 1 

Originator Phone 

M. S. French (U. S. Department of Energy, Richland Operations Office [DOE-RL]) (509) 373-9863 

Class of Change 

[ ] I - Signatories (X] 11 - Executive Manager ( ] Ill - Project Manager 

Change Title 
Remove outstanding waste sites from the scope of milestone M-016-47 "Complete the interim remedial actions for the 
100-D Area," due December 31 , 2011 . 

DescriptionlJustification of Change 
The 100 D Area interim milestone M-16-47 was developed in April 2002 to provide a schedule to complete interim 
remedial actions for waste sites in the 100 Area Remaining Sites Interim Action Record of Decision (July 1999) and the 
100 Area Burial Grounds Interim Action Record of Decision (September 2000) from the 100-DR-1 and 100-DR-2 
Operable Units. 

This change proposes removal of the 100-D-30 waste site from the M-16-47 Tri-Party Agreement Milestone. DOE and 
Ecology have agreed to extend completion of 1 00-D-30 to allow for additional waste site remediation to be performed. 
Extension of the completion date is not intended to supersede TPA change request M-16-11-10, which refined the 
scope of the milestone. 

Authorized Changes: 
Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below using 
strikeout to indicate text deletions and underlined to indicate text additions: 

No actual changes to M-016-47 milestone are required. 

Milestone Number Milestone Description Completion Date 

M-016-47 Complete the interim remed ial actions for the 100-D Area . 12/31/2011 

Impact of Change 
The 1 00-D-30 waste site will be removed from the M-16-4 7 milestone and waste site closure will be completed under 
the Tri-Party Aqreement Milestone M-16-00A. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order, Appendix D 
Remedial Desiqn Report/Remedial Action Work Plan for the 100 Area, DOEIRL-96-17, Rev. 6 
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